

# 2018.04 - April

## April Update: InCommon Working Groups

[Guide to Updates](#)

OIDC-OAuth Deployment WG	
Last Month	<ul style="list-style-type: none"><li>• TBD</li></ul>
This Month	<ul style="list-style-type: none"><li>• TBD</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• TBD</li></ul>
Streamlining SP Onboarding WG	
Last Month	<ul style="list-style-type: none"><li>• Focus on finishing up the SAML Primer document</li><li>• Wrapped up the working group's work with both the criteria document and the self-assessment (questionnaire document/Google Form)</li><li>• Following the Document Stewardship process for the criteria document, that is 90% finished</li><li>• Drafting a working group report, to summarize the material being delivered (criteria document, questionnaire); using the document stewardship process - 70% complete</li><li>• Created the community consultation wiki page, getting ready to link the above 2 mentioned documents</li><li>• By the end of this month, should have the Working group documents referenced above, tagged appropriately and linked up to the wiki, to formally kick off the community consultation process</li></ul>
This Month	<ul style="list-style-type: none"><li>• Completed the working group's three main documents: Working Group Final Report, Criteria Document, and Online Questionnaire.</li><li>• Kicked off the Community Consultation: Monday, April 30, 2018 to Monday, May 28, 2018</li><li>• Continued to incorporate helper documentation and diagrams/images into the Streamlining SP Primer document</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• TBD</li></ul>
Attributes for Collaboration and Federation WG	
Last Month	<ul style="list-style-type: none"><li>• Drafting of our recommendations continues with completion expected by the end of April.</li><li>• After the draft is completed, the recommendations will be shared for community consultation.</li></ul>
This Month	<ul style="list-style-type: none"><li>• Draft of report and recommendations completed.</li><li>• Preparation for community consultation via email and Global Summit.</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• Release of report and recommendations.</li><li>• Posting for community consultation.</li><li>• Hosting of a session at Global Summit for community feedback.</li></ul>
Deployment Profile Working Group	
Last Month	<ul style="list-style-type: none"><li>• Completed edits for the initial draft release of the revised SAML2int</li></ul>
This Month	<ul style="list-style-type: none"><li>• Community consultation period throughout the month</li><li>• Started to draft our final report</li></ul>

Roadblocks	<ul style="list-style-type: none"><li>• TBD</li></ul>
------------	---