

[SEQ_N9O] Executive Functions/SA/RAO

Target Release	TBD
Status	<div>HOLD - ICP</div>
Complexity	7 out of 10
Effort	(Person-weeks): 16 / 8 Dev weeks (~11 weeks clock time, including vacation time and holiday)
Extra Resources	A message delivery system for emails and SMS messages, set up by T&I DevOps, Community vetting, communications campaign /webinar, RA staff time to transition to new business processes and work with customers (NOTE: This phase should drive down RA staff time managing roles over time, but has some up-front overhead)
Document owner	Steven Erickson (unicon.net)
Target Start Date	2019-12-01
Target Complete Date	2020-02-15
Supports Project	Baseline Expectations

Overview

Federation Manager Sequence_N9O - Provide the following functions for Executive/SA/RAO modifications:

- Executive Portal providing the executive the ability to:
 - Add, Update and Deactivate SAs and RAOs
 - Modify Executive data including title, email, and phone
- Executive Update providing the RA the ability to:
 - Replace a current Executive
 - Modify email and/or phone for the Executive
 - Deactivate an Executive

NOTE

This set will be implemented in Internet2 Collaboration Platform.

Implementation Requirements

- [Baseline Expectations - Dashboard](#)