

PEER Project Phase 1

Timeframe

Timeline: October 2010 - February 2011

Description

The planning phase of the PEER project (PEER Phase One) will involve the initial development of a proposed architecture for PEER, the development of initial use cases (to be refined), development of a project plan and management of funding and contractual arrangements for PEER.

Work Areas

WORK AREA 1: PROJECT MANAGEMENT					
Work Item	Description	Deliverable	Due Date	Owner	Status
PM1: Secure PEER Funding	ISOC have agreed to provide funding for the PEER project, with TERENA acting as a clearing house for project funds	Funding Letter from ISOC to TERENA	12/12/10	LL	Complete
PM2: PEER Project Plan	Develop a full project plan for PEER	Project Plan 'live' on I2 wiki, hard copy delivered to TERENA	31/01/11	NH / LJ	Complete
PM3: Contractual Arrangements	Using common TERENA contractual template, put in place contracts with YACO, EDINA, JISC Advance, WAYF.dk	Signed contracts with TERENA	28/02/11	LF	In Progress
PM4: Management Liaison	Arrange biweekly calls between project management liaisons (NH, LJ, LL, LF)	No deliverable	No due date	NH / LJ	Ongoing

WORK AREA 2: PEER User Interface					
Work Item	Description	Deliverable	Due Date	Owner	Status
PSD1: Initial Architecture	Create an initial architecture proposal for PEER	Architecture Documentation	12/12/20	LJ	Complete

WORK AREA 3: PEER Storage Engine and Metadata Validator

No work is scheduled under this work area for phase 1.

WORK AREA 4: SUPPORT AND DELIVERY					
Work Item	Description	Deliverable	Due Date	Owner	Status
SAD1: Develop initial use cases	The PEER project will be driven by use cases developed by the community. Initial use cases will be developed by relevant experts from the community.	Documented Use Cases	12/12/10	WAYF.dk	Complete
SAD2: Agree Testbed Services	Gain agreement from appropriate services to run service instances of PEER as proof of concept implementations	Signed-up Service Instances	12/12/10	LJ	Complete