

PEER Project Phase 2

Timeframe

Timeline: April 2011 - September 2011

Description

Phase 2 of the PEER project will oversee the development of the PEER project in coding 'sprints' and also put in place appropriate mechanisms to ensure that all elements of PEER integrate effectively and are well developed for potential users.

Work Areas

WORK AREA 1: PROJECT MANAGEMENT					
Work Item	Description	Deliverable	Due Date	Owner	Status
PM4: Management Liaison	Arrange biweekly calls between project management liaisons (NH, LJ, LL, LF)	No deliverable	No due date	NH / LJ	Ongoing
PM5: PEER Sustainability Model	Develop a proposal for PEER service sustainability	Report on sustainability	31/12/11	NH	Not started
PM6: PEER module integration	Provide oversight and documentation to support integration of PEER components	input to PEER documentation	31/07/11	LJ	Not started
PM7: Metadata aggregation and signing	Define a process for integrating with appropriate metadata aggregation and signing process, currently defined as out of scope for the PEER project	input to PEER documentation	31/02/11	LJ	Not started

WORK AREA 2: PEER User Interface					
Work Item	Description	Deliverable	Due Date	Owner	Status
PSD2: PEER Interface	Development of appropriate user interface for PEER registry	template interface to be used with pilot PEER instances	31/07/11	Yaco	Not started
PSD3: PEER UI documentation	Full installation documentation for PEER	Documented processes on wiki	31/07/11	Yaco	Not started

WORK AREA 3: PEER Storage Engine with Metadata Validator					
Work Item	Description	Deliverable	Due Date	Owner	Status
PMV1: Storage Engine and Metadata Validator	Support to enable the development of a storage engine and metadata validator up the priority list for the consortium	12 days coding effort on validator; storage engine TBD	31/07/11	Shibboleth Consortium	Not started
PMV2: PEER SE/ MV Documentation	Documentation as appropriate for the storage engine and validator on the shibboleth wiki	Wiki documentation	31/07/11	Shibboleth Consortium	Not started

WORK AREA 4: SUPPORT AND DELIVERY					
Work Item	Description	Deliverable	Due Date	Owner	Status
SAD3: Advanced Use Cases	Develop more advanced use cases for PEER	Documented Use Cases	31/03/11	Wayf.dk	Complete
SAD4: PEER user documentation	User-friendly information about PEER and use of its metadata to support federations and other users	Documentation	31/07/11	Wayf.dk	Not started
SAD5: PEER promotion	Promotion of PEER at appropriate events	No deliverable, time can be claimed	ongoing	NH / LF	Not started