

# Registry Workstream Tasks

## Registries Timeline

Dates	Task
By Feb. 1	Finalize review team - Determine registries subgroup members, agree on review process.
2/1-2/8	Agree on evaluation questions, set review taskforce meeting times
2/29 - 3/30	Review ID Match options (review high level strawman proposal Benn already developed, evaluate <a href="#">OpenEMPI</a> as option for OSIdM4HE ID Match, make recommendation about next steps (write new app, agree on strawman for high level)
3/30- 4/15	Agree on investment structure for ID Match
4/16- 6/15	Write ID Match code or develop reference implementation with OpenEMPI
6/16 - 8/15	Testing, bring up as parallel service at UCSF
3/30-4/15	Plan investment structure for Registry
2/10 - 2/24	PSU, OR, and KIM respond to evaluation questions
2/25 - 3/9	Evaluation team reviews responses, generates more detailed questions to be addressed during code review
3/12 - 3/16	Code review of PSU Registry
3/19 - 3/23	Code review of OpenRegistry (Rutgers)
3/26 - 3/30	Review KIM registry
3/31 - 4/15	Develop Registry recommendation for OSIdM4HE