

September 21 2012 Discussion of Pre-Prototype

Attendees

Arnie

Nate

Khalil

Tim Cameron

Marc Cohn

Randy Strothers

Dave Moldoff

Ann West

Michael Gettes

Michael Morris

Agenda

Proto-prototype

Discussion

Nate: Internet2 has set up 2 VM's we can use for prototype development and testing. Michael has volunteered to do LDAP environment and Nate is setting up the IdP. IdP is done and ready for use by real services. Work that remains to be done:

LDAP not yet ready. Most of the work lies in the development of user interfaces. Skinning these pages, branding.

Michael: Now has access and is installing LDAP software. Will need to get with Nate for configuration. Will try to do some load testing on a single instance.

Arnie discussed Hitachi ID offering of a free front demo deployment.

We need to see which Integration Strategies Hitachi can deliver before October 12.

Getting the Shib log-in screen right is something we need to have right before October 12.

We decided that the first win on the services side will be to get the unique identifier working.

Parchment will allow the use of their skins. College Board will get back next week. ACT will get back next week.

Action Items

Arnie: Schedule a follow-on meeting on Monday to pull out of the wire-frames what we need right now.

Arnie: Schedule a follow-on meeting with Hitachi. Integration strategies and wireframes. Dave and Nate. Possibly Jack Sues

Ann with help from Nate and Dave Moldoff: Convene a service provider group.