

Scrum - week of 2013-06-12

- 2013-06-12 scrum call
 - Attending
 - Items covered for this sprint
 - Scruminess
- 2013-06-14 dev call
 - Attending
 - Items covered for this sprint
 - Scruminess
 - Dev business

2013-06-12 scrum call

Attending

- Benn
- Scott
- Heather

Items covered for this sprint

- jira tickets listed here

Scruminess

- What have you done since the previous call?
 - Benn: 0.8 has been tagged; LDAP provisioner is mostly done
 - Scott: no code; gw-astronomy.org shows the deployment that will become the KAGRA-LIGO production deployment, and will keep updating that as we get closer to 0.8.1
 - Marie: went through as many tickets as possible; some bugs couldn't be reproduced and have been marked; 312, 605, and 609 all need discussion; working on site map for Cancel buttons; sent email last night with link to that spreadsheet (same layout as last time we discussed that ticket)
- What are you planning to do between now and the next call?
 - Benn: customization of DN
 - Scott: hope to import the list of KAGRA users, a bootstrapping process; hoping to get the LDAP hooked up
- Any impediments/stumbling blocks?
 - Benn: no blockers
 - Scott: note: on vacation this week
 - Marie: need input - 605, go ahead and use tabs; 609, is the question library or look-and-feel (Benn answering about library, HF answering about look-and-feel)

Need to adjust priority - 374 is more critical than 609 for 0.8.1

Need to more thoroughly define 374: when something like adding an address, editing a name, you have an option of hitting save or hitting cancel - one problem is that the wording on the button is not consistent (may not always say "cancel") also not sure you always go back to a logical place. So, step one, work through all the possible flows (which is what Marie's spreadsheet is going to do)

Where we have forms where there is a save button but the "save" doesn't apply to everything, we may want to do an inventory of what makes sense; maybe a new parent ticket "review user experience flow, and move 374 under it and add additional tickets or subtasks) - will do that after we get a little farther

2013-06-14 dev call

Attending

- Heather
- Benn
- Marie
- Scott

Items covered for this sprint

- jira tickets listed here

Scruminess

- What have you done since the previous call?
 - Benn: half way done with CO-550
 - Marie: finished the spreadsheet with the workflows; worked on CO-605 (tabs)
 - Scott: nothing to report
- What are you planning to do between now and the next call?
 - Benn: finish CO-550
 - Marie: depends on today's dev discussion
 - Scott: vacation next week
- Any impediments/stumbling blocks?
 - Benn: no
 - Marie: have some problem with flows and necessary attributes
 - Scott: vacation next week

Dev business

- Cancel button - see <https://docs.google.com/spreadsheet/ccc?key=0An7Ym-huUiSvdExEeTl1NkhqTTNiMzRpWHhqM1NPZmc&usp=sharing>
Ponder 374 and come back to it next week
- Calendar bashing