

Scrum - week of 2013-07-08

- 2013-07-08 dev call
 - Attending
 - Items covered for this sprint
 - Scruminess
 - Dev business
 - Sprint 17

2013-07-08 dev call

Attending

Items covered for this sprint

- jira tickets listed here

Scruminess

- What have you done since the previous call?
 - all: F2F meeting
- What are you planning to do between now and the next call?
 - Scott:
- Any impediments/stumbling blocks?

Dev business

- (end of month) - review of release dates

Calendar query - F2F meeting on the east coast in September

Subversion or Git and integration with COmanage

- COmanage to manage the ssh keys? create an SSH key provisioner?
- COmanage to manage .X509 certs? the same problem, just different keys

Sprint 17

sprint dates = July 12 - August 9, sprint planning call August 12

Sprint 17 - CO-577

Sprint 18 - CO-56, CO-207

move out of 0.8.2 = CO-593,

move to "major" priority = CO-311, CO-601

move to "blocker": 485, 309

Directory and how it fits in to the resource allocation picture - key topic for F2F