

DRAFT High Level Milestones and Time Frame Document

1. Immediately

- a. 1st iteration of prototype requirements
- b. Begin
 - i. Scope
 - ii. Values
 - iii. Milestones and timeline
- c. Seek Participants for committees
- d. Identify participants for prototype and distribute work
- e. Quick survey of potential policy issues

2. November 2011

- a. Form committee to discuss business plan
- b. form committee to discuss education and policy
 - i. Requirements of education community
 - ii. policies regarding choosing IdP's
 - iii. all other policy issues

3. Winter 2011 - Spring 2012

- a. Wireframe prototypes
- b. Functional prototypes
- c. Preparation of first draft Business Documents
- d. Preparation of first draft Education requirements
- e. Preparation of first draft Policy documents

4. Spring 2012

- a. Demonstrate working prototypes to stakeholders
- b. Publications/artifacts:
 - i. short term production scope document
 - ii. long term production scope document
 - iii. value document for production
 - iv. business plan
 - v. first draft of project policies
 - vi. first draft of education requirements

5. Fall 2012

- a. Roll out production pilot IdP(s)
- b. Roll out production pilot service providers
- c. Begin pilot phase testing and enhancements