

# 2018.09 - September

## September Update: InCommon Working Groups

[Guide to Updates](#)

OIDC-OAuth Deployment WG	
Last Month	<ul style="list-style-type: none"><li>• TBD</li></ul>
This Month	<ul style="list-style-type: none"><li>• TBD</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• TBD</li></ul>
Streamlining SP Onboarding WG	
Last Month	<ul style="list-style-type: none"><li>• TBD</li></ul>
This Month	<ul style="list-style-type: none"><li>• TBD</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• TBD</li></ul>
Attributes for Collaboration and Federation WG	
Last Month	<ul style="list-style-type: none"><li>• Presented report and recommendations to Steering.</li><li>• Complete - <a href="#">Final Report</a> Approved by Sponsoring groups, Aug 2018</li></ul>
This Month	<ul style="list-style-type: none"><li>• Preparation for presentation of Final Report at Internet2 Tech Exchange.</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• None</li></ul>
Deployment Profile Working Group	
<i>This group's work has completed.</i>	