

2018.10 - October

October Update: InCommon Working Groups

[Guide to Updates](#)

OIDC-OAuth Deployment WG	
Last Month	TBD
This Month	TBD
Roadblocks	TBD
Streamlining SP Onboarding WG	
Last Month	TBD
This Month	TBD
Roadblocks	TBD
Attributes for Collaboration and Federation WG	
Last Month	Preparation for presentation of Final Report at Internet2 Tech Exchange.
This Month	Final Report presented at Internet2 Tech Exchange Presentation with discussion.
Roadblocks	None
Deployment Profile Working Group	
	<i>This group's work has completed.</i>