

[SEQ_3DQ] Docker container in AWS (test/acceptance)

Target Release	TBD
Status	IN PROGRESS
Complexity	3 out of 10
Effort	(Person-weeks): ~4-5 weeks clock time
Extra Resources	85 hours DevOps
Document owner	Steven Erickson (unicon.net)
Target Start Date	2018-11-15
Target Complete Date	2018-12-20
Supports Project	InCommon DevOps Scaling

Overview

Federation Manager Sequence_3DQ - Running in a Docker container in AWS (test/acceptance)