

[SEQ_OKR] Baseline Expectations - SA Dashboard

Target Release	TBD
Status	EVALUATE
Complexity	6 out of 10
Effort	(Person-weeks): 4 weeks (~3 weeks clock time, including vacation time and holiday)
Extra Resources	20 hours BA, 10 hours business process owner, 10 hours designer, 2 weeks development, 1-week testing
Document owner	Steven Erickson (unicon.net)
Target Start Date	2019-10-31
Target Complete Date	2019-11-30
Supports Project	Baseline Expectations

Overview

Federation Manager Sequence_OKR - Define and implement an additional tab on the SA Dashboard for Baseline Expectations to show current status for meeting the expectations as defined in: [Implementing Baseline Expectations in InCommon Metadata](#)

Possibly include in



IFMC-1548 - Unable to connect to site specified: [Ljava.lang.Object;
@27264f7d.

NOTE

This might be something to do along with metadata overhaul.

Implementation Requirements

- [Baseline Expectations - Dashboard](#)