

Weekly Progress

Jump to:

[Week of November 29](#) | [Week of November 22](#) | [Week of November 15](#) | [Week of November 8](#) | [Week of November 1](#) | [Week of October 25](#) | [Week of October 18](#) | [Week of October 14](#)

eduroam Transition Updates

We'll be posting updates and what to expect each week through the first week of December. Log into Confluence and set a Watch on this page for notifications.

Let us know

- Have questions or an idea? [Contact us](#).



Major moves have been completed. We will be reporting out/sharing what we're doing next in the first part of next year.

Week of November 29

Accomplished

- (TLRS2 site completed, TLRS1 will be rescheduled) A maintenance window to cut over the network peerings from the legacy Internet2 network to the new (NGI) Internet2 network was complete.
- All international eduroam traffic is now using the new eduroam infrastructure for routing.
- The last group of eduroam subscribers will begin using the eduroam Federation Manager portal.

Week of November 22

- No moves are scheduled for this week. Enjoy Thanksgiving!

Accomplished

- eduroam Federation Manager portal [v6.0.8](#) released with additional bugfixes and user flow enhancements.
- A maintenance window deployed debugging to the eduroam infrastructure.

Week of November 15

Accomplished

- Two more generally-available eduroam subscriber groups have begun using the eduroam Federation Manager portal.
- A maintenance window to cut over the sites where [tls1.eduroam.us](#) and [tls2.eduroam.us](#) are located from the old Internet2 network to the new [\(NGI\) Internet2 network](#). (The cutover was rolled back and will be scheduled again for a future date.)
- eduroam Federation Manager portal [v6.0.6](#) and [v6.0.7](#) released to deploy task to add missing RP servers and remove previously disabled IdP/RP servers for some Organizations.

Week of November 8

Accomplished

- eduroam Federation Manager portal [v6.0.5](#) released with additional bugfixes.
- A maintenance window deployed eduroam infrastructure [v1.1.0](#) including some additional IPv6 fixes to the new eduroam infrastructure.
- Two more generally-available eduroam subscriber groups are now using the eduroam Federation Manager portal.

Week of November 1

Accomplished

- [eduroam Advisory Committee](#) members will begin using the eduroam Federation Manager portal.
- eduroam Federation Manager portal [v6.0.4](#) released with additional bugfixes.

- The first generally-available eduroam subscribers have begun using the eduroam Federation Manager portal.

Week of October 25

Accomplished

- [eduroam Support Organizations](#) and their constituents are now using the new eduroam infrastructure to route traffic.
- Existing Service Provider-only (aka hotspot) subscribers received emails to encouraged them to sign the new, streamlined click through agreement.
- eduroam-US Administrator Login is now displaying a notification message for already migrated Organizations to use the new eduroam Federation Manager portal.
- eduroam Federation Manager portal [v6.0.3](#) released with additional bugfixes.
- Internet2 has shifted the GÉANT global feed (that provides international routing) to using the eduroam Federation Manager portal.
- eduroam Admins at Support Organization constituents are now using the eduroam Federation Manager portal.
- A maintenance window deployed some IPv6 fixes to the new eduroam infrastructure.

Week of October 18

Accomplished

- Internet2 is now using the eduroam Federation Manager portal.
- [eduroam Support Organizations](#) and their constituents are now using the eduroam Federation Manager portal.
- eduroam Federation Manager portal [v6.0.2](#) is deployed to production including InCommon federated credential support and bugfixes.
- Alpha eduroam subscribers are now using the eduroam Federation Manager portal.

Week of October 14

Accomplished

- [Form](#) is open to request a transition move date.
- eduroam Federation Manager portal [v6.0.1](#) is deployed to production on AWS.
- RADIUS backend is deployed using Infrastructure-as-Code to two AWS regions.
- Data was imported from eduroam-US Administrator Login into the eduroam Federation Manager portal.