

Timeline Boxing Exercise

Based on the [Registries Functional Model](#), the following chunks have been extracted to be used as for a phased timeline and estimates...

Phase 1: Analysis

Further Requirements Gathering



Phase 2: Design

Core Scheme
Data model

Above Campus
Services



Phase 3: Validation Services

Search and
Match

Merge Tools

Ongoing Tasks

APIs

Batch/Sync
Services

User Interfaces

Documentation

Samples and
Examples



Phase 4:
Lifecycle Processes

Provisioning

Affiliations

Profiles

Levels of
Assurance

