

# January 13, 2012 Technical teleconference

## Attendees:

Arnie Mlles

Ann West

Nate Klingenstein

Nirmal Rahi

Su Hallenbeck

Jim Leous

Khalil Yazdi

Michael Morris: regrets

Dave Moldoff

Steve O (12)

## Agenda:

1. Implementation strategies - status to date and when do we start wire-frames?
2. Action items from last call
3. Setting goals and boundaries for May
4. Open discussion

## Discussion:

Action item from last call:

Everyone will review the use cases before January and submit a brief email to the list about their thoughts and comments.

Ann will be hosting a call on Wednesday to begin higher ed discussion about ideas for their needs.

Flows describe all possible flows through the system. The flows are intended to be sufficiently comprehensive to represent all the possibilities and represent the choices about how someone might plug into the CommIT infrastructure. Flows should be generic and encompassing as possible.

Nate believes we can complete all the use cases by the PESC meeting in May. The only reason we might not make a May deadline is an inability to come to an agreement on the flows.

Nirmal and Nate: We are calling for a much more intensive look at the flows. It would be good to have a start on the wire frames to expedite the process.

Wireframes?

## Action Items:

Schedule a webinar to finish the discussions on the flows and begin the wire frames.

Ask Michael Morris to provide help with wireframes. That person needs to attend webinar.