

Scrum - week of 2012-01-16

- [2012-01-16 scrum call](#)
- [2012-01-18 scrum call](#)
 - [Attending](#)
 - [Tickets in progress \(sprint02\)](#)
 - [Scruminess](#)
- [2012-01-20 scrum call](#)
 - [Attending](#)
 - [Scruminess](#)

2012-01-16 scrum call

No call

2012-01-18 scrum call

Attending

- Benn
- Marie
- Scott

Tickets in progress ([sprint02](#))

- Benn
 - <https://bugs.internet2.edu/jira/browse/CO-208>
 - <https://bugs.internet2.edu/jira/browse/CO-122>
 - <https://bugs.internet2.edu/jira/browse/CO-112>
- Marie
 - <https://bugs.internet2.edu/jira/browse/CO-182>
 - <https://bugs.internet2.edu/jira/browse/CO-80>
- Scott
 - <https://bugs.internet2.edu/jira/browse/CO-202>
 - <https://bugs.internet2.edu/jira/browse/CO-179>

Scruminess

- What have you done since the previous call?
 - Marie - Working on CO-80: menu mockups almost done, CO-182: first draft of new enrollee mockup
 - Benn - CO-112: CakePHP2 upgrade: models are done
 - Scott - Got subversion updates in place in prep for working on sprint issues
- What are you planning to do between now and the next call?
 - Marie - Continue with implementing default.ctp and mockups
 - Benn - CO-112: First controller and views upgraded
 - Scott - Attempt to work on CO-202, CO-179 but specifics are wait and see
- Any impediments/stumbling blocks?
 - Marie - None
 - Benn - None
 - Scott - None

2012-01-20 scrum call

Attending

- Benn
- Marie
- Scott

Scruminess

- What have you done since the previous call?
 - Marie - Menu/css implementation

- Benn - CO-112: CakePHP2 upgrade: first controller + HTML is done
 - Scott - None
- What are you planning to do between now and the next call?
 - Marie - Continue menu/css implementation
 - Benn - CO-112: First controller REST api implementation
 - Scott - Attempt to work on CO-202, CO-179 but specifics are wait and see
- Any impediments/stumbling blocks?
 - Marie - None
 - Benn - CakePHP is poorly documented
 - Scott - None