

Sprint 04

Time Frame	15 February 2012 - 04 March 2012
------------	----------------------------------

Backlog

- [Unresolved Sprint 03 Tickets](#)

Notes

Order of Work

- [List for Sprint03](#)

Discussion

looking at the calendar, we have a 2.5 week sprint given the need to get .4 done and how the tickets in .4 do not match what's in the sprint03 targeted ticket, we aren't doing so much sprint planning as we are doing aim at what needs to be done for .4

So, sprint04 = .4 release and sprint05 will be a review of what tickets are open that need to be released in .5 and .6 and match them to what get targets in sprint05+

Sprint03

CO-208: "tip of iceberg" ticket; add to sprint04

CO-221: put this off for a while

CO-220: done for 1.3 and need to make sure it works for 2.0; sprint04

CO-80: same; sprint04

CO-182 and 183: started, 183 is nowhere near done; sprint04 for 182 and spring05 for 183

CO-179: sprint05?

CO-81: sprint05?

v.4

CO-189: nice not must for .4; move it to .6

[Final list of tickets for Spring04](#)