

Scrum - week of 2012-07-23

2012-07-23 scrum call

Attending

- Benn
- Heather

Items covered for this sprint

- jira tickets listed here

Scruminess

- What have you done since the previous call?
 - Benn: 0.6 tagged
 - What are you planning to do between now and the next call?
 - Benn: sort out I2 logistics for fall meeting; upgrade demo server to 0.6
 - Any impediments/stumbling blocks?
 - Benn: no
-

2012-07-25 scrum call

Attending

- Benn
- Marie
- Heather

Items covered for this sprint

- jira tickets listed here

Scruminess

- What have you done since the previous call?
 - Benn: there will be an 0.6.1 for some bug fixes; I2 demo server is running the new code; new VOOT code testing started
 - Marie: worked on the notification ticket
 - What are you planning to do between now and the next call?
 - Benn: started work on provisioning and infrastructure; audit stuff will be added soon
 - Marie: working on registering users, save button
 - Any impediments/stumbling blocks?
 - Benn: need to be careful about checking in anything else right now, since we don't have good branch management; need to hear back from SURFnet on their part of the testing
 - Marie: some check in issues
-

no dev call this week