

Scrum - week of 2013-01-21

- 2013-01-23 scrum call
 - Attending
 - Items covered for this sprint
 - Scruminess
- 2013-01-25 dev call
 - Attending
 - Dev business

2013-01-23 scrum call

Attending

- Benn Oshrin
- Marie Hunyh
- Scott Koranda
- Heather Flanagan

Items covered for this sprint

- jira tickets listed here

Scruminess

Overview of Benn/Scott f2f

- started stuffing data in to the data model; got help from Benn on certain types
 - talked about a few different plans on an evolutionary approach for deployment of COmanage for LIGO, rather than a wholesale replacement; will present these possible approaches to Stuart and Warren in March; there is development involved but it was work we planned on doing anyway (LDAP provisioning, grouper work, and notifications)
 - will apply that information to the sprint planning
 - modeled what the LDAP data needs to look like
 - see new tickets and update in Jira
 - the big wildcard is that after the data has been loaded in (see CO-313), we have a potential UI issue that we will need to focus on in our meeting in March
 - sandbox will be kept up for testing this use case
 - What have you done since the previous call?
 - Benn: CO-518 done
 - Scott: see update from F2F above
 - Marie: sick; updated some code and chased a bug
 - What are you planning to do between now and the next call?
 - Benn: chase some minor bugs; sprint planning
 - Scott: continue with adding more data in to the data model; sprint planning
 - Marie: sprint planning
 - Any impediments/stumbling blocks?
 - Benn: no
 - Scott: no
 - Marie: no
-

2013-01-25 dev call

May cancel as we'll be meeting on Thursday for a spring

Attending

Dev business

- jira review and roadmap (hold until we have Marie on the call as well)