Scrum - week of 2013-04-29

- 2013-04-29 scrum call
 - Attending
 - o Items covered for this sprint (ends 10 May 2013)
 - Scruminess
- 2013-05-01 escrum
 - o Items covered for this sprint
 - o Scruminess
- 2013-05-03 dev call
 - Attending
 - Items covered for this sprint
 - Scruminess
 - Dev business

2013-04-29 scrum call

Attending

- Scott
- Marie
- Benn
- Heather

Items covered for this sprint (ends 10 May 2013)

- jira tickets listed here
 - Scott wins by having 2 of his 4 sprint tickets resolved already

Scruminess

- What have you done since the previous call?
 - Marie: solved the COU error; finishing up tests and will commit soon
 - O Benn: nothing since the I2 meeting
 - Scott: continue to work on Grouper; found that there are some small bugs that need to be fixed with previous code, but so far fairly minor (having to undo queries that rely on fancy cakePHP features that require a RDB which doesn't work with a grouper as a back end)
- What are you planning to do between now and the next call?
 - Marie: commit code and work on more layout/UI stuff (depending on the sprint list)
 - Benn: may not get back to COmanage stuff before next scrum
 - Scott: keep working on the grouper stuff, not sure tho' if will get to that before Wednesday
- · Any impediments/stumbling blocks?
 - Marie: no blockers
 - o Benn: time
 - Scott: some travel this week

2013-05-01 escrum

Items covered for this sprint

• jira tickets listed here

Scruminess

- What have you done since the previous call?
 - Benn: no progress to report
 - Scott: no progress to report
 - Marie: resolved tickets 587 and 559
- What are you planning to do between now and the next call?
 - Benn: sprint tickets
 - Scott: grouper code (after Condor Week meetings are over)
 - Marie: starting work on CO-312
- · Any impediments/stumbling blocks?

- o Benn: time
- O Scott: time
- o Marie: none

2013-05-03 dev call

Attending

Items covered for this sprint

• jira tickets listed here

Scruminess

- What have you done since the previous call?
- What are you planning to do between now and the next call?
- Any impediments/stumbling blocks?

Dev business

• (end of month) - review of release dates