

Scrum - week of 2012-03-12

- [Items covered for this sprint](#)

2012-03-12 - escrum

- [Items covered for this sprint](#)
- [Scruminess](#)

2012-03-14 - escrum

- [Scruminess](#)

Items covered for this sprint

- [jira tickets listed here](#)
-

2012-03-12 - escrum

Items covered for this sprint

Scruminess

- What have you done since the previous call?
 - Benn - Recruited part time comanage-dev person (for Heather to follow up now). Worked on enrollment workflows (CO-208, CO-177).
 - What are you planning to do between now and the next call?
 - Benn - Tag 0.4, CO-208, CO-177.
-

2012-03-14 - escrum

Scruminess

- What have you done since the previous call?
 - Benn - More CO-208, CO-177. (Validation mostly works now!)
 - Marie - fixed more rest bugs, worked on editing the header and CSS to work with cake2
 - Scott - committed r263. It fixes CO-229 along with r261 that Marie committed.
- What are you planning to do between now and the next call?
 - Benn - 0.4 tag; Partial commit for 208/177 so y'all can update; Follow up on getting us a room for I2MM ; Follow up on new PT dev person.
 - Marie - more UI and header edits
- Any impediments/stumbling blocks?
 - Benn
 - Marie