

# Scrum - week of 2013-06-17

- 2013-06-17 scrum call
  - Attending
  - Items covered for this sprint
  - Scruminess
- YYYY-MM-DD dev call
  - Attending
  - Items covered for this sprint
  - Scruminess
  - Dev business

## 2013-06-17 scrum call

### Attending

- Benn Oshrin
- Marie Hunyh
- Heather Flanagan

(Scott Koranda - vacation)

### Items covered for this sprint

- jira tickets listed [here](#)

### Scruminess

- What have you done since the previous call?
    - Benn: CO-550 (penultimate of the LDAP provisioning tickets) is done
    - Marie: tabs for CO-605 are in place, now just testing
  - What are you planning to do between now and the next call?
    - Benn: will look through the sprint list to target next ticket (probably CO-283) and as many 0.8.1 ticket done before F2F as possible
    - Marie: removing back buttons and working with the cake/html reset button feature
  - Any impediments/stumbling blocks?
    - Benn: no
    - Marie: an undocumented "feature" set up of the enrollment flows; see email thread, though this will be mostly a tedious code debugging problem
- 

## YYYY-MM-DD dev call

### Attending

### Items covered for this sprint

- jira tickets listed [here](#)

### Scruminess

- What have you done since the previous call?
- What are you planning to do between now and the next call?
- Any impediments/stumbling blocks?

### Dev business

- (end of month) - review of release dates