2018.08 - August

August Update: InCommon Working Groups

Guide to Updates

OIDC-OAuth Deployment WG	
Last Month	• TBD
This Month	• TBD
Roadblocks	• TBD
Streamlining SP Onboarding WG	
Last Month	• Incorporated 100% of the consultation feedback into the working group material (namely the Working Group Report) • Scheduled firm date to review findings with the TAC (August 30th) • Renewed working group feedback cycle with the Primer document
This Month	• Incorporated working group feedback into the Primer document • Wrapped up our work with the Primer document • Created a new wiki space on the working group page to link to the 4 working group deliverables (criteria document, questionnaire, report, and primer) along with a summary: Working Group Deliverables and Recommendations • Preparing for TAC meeting
Roadblocks	• TBD
Attributes for Collaboration and Federation WG	
Last Month	• Presented report and recommendations to TAC. • Preparing for presentation to Steering.
This Month	• Presented report and recommendations to Steering. • Complete - Final Report Approved by Sponsoring groups, Aug 2018
Roadblocks	• None
Deployment Profile Working Group	
Last Month	• Community feedback has been reviewed. Responses can be viewed at: https://spaces.at.internet2.edu/x/GASMBw

This Month	• Continue to make refinements to the topics of logos and error URLs. These will be wrapped up by the end of August. There are two community review calls scheduled for 9/6 and 9/13 to report on our responses and get any further feedback. Once complete, we'll be ready to pass this document along for formal ratification. We've identified a list of items for an R&E-specific profile. We'll be asking the TAC if they wish for this group to continue or they want to re-charter the group to create the R&E profile.
Roadblocks	• TBD