2018.10 - October

October Update: InCommon Working Groups

Guide to Updates

OIDC-OAuth Deployment WG	
Last Month	• TBD
This Month	• TBD
Roadblocks	• TBD
Streamlining SP Onboarding WG	
Last Month	• TBD
This Month	• TBD
Roadblocks	• TBD
Attributes for Collaboration and Federation WG	
Last Month	• Preparation for presentation of Final Report at Internet2 Tech Exchange.
This Month	• Final Report presented at Internet2 Tech Exchange Presentation with discussion.
Roadblocks	• None
Deployment Profile Working Group	
	This group's work has completed.